City of Harrisburg Construction Change Order No. 1

Original Contract
Amount: $ 90,084.88 Proiect Name: Building Expansion at the Existing
Net Change by $ ! " |Harrisburg Public Works Facility
Previous CCOs: -
Increase/Decrease . .
this CCO: $ 4,192.69 | Contractor Name: | MLC Construction, Inc.
Current Contract | ¢ 94,277.57 SEI No.: 21554
Amount:

All CCO’s must comply with South Dakota Codified Law 5-18B-19. To view the law in its entirety: http://legis.state.sd.us/statutes/index.aspx.

The following change in plans and/or specifications for the subject project is hereby made. Attach supporting documents as required.

Li”e;fgnf) or Description of Proposed Work Justification Cost
1 4 Electrical - upsize feeder wire for furnace $ 695.00
2 6 Fire Suppression $ 2,375.00
Per Owner request.
3 15 Cabinetry (12 each) $ 5,820.00
4 16 Countertops $ 350.00
5 23 Performance Bond Contractor did not provide. $ (2,091.00)
6 Overhead & Profit $ 1,163.79
7 SD Excise Tax (2.041%) $ 169.66
8 Credit Owner Contingencies $ (4,289.76)
9
10
11
12
13
14
15
16
17
18
19
See Attachment for Quantities and/or Justifications: | | Yes No et 'ng:ﬁ:fgf;?fe R 4,192.69
Original 6/30/22 Net Time Change of None Time Change Due On None Revised Contract 6/30/22

Completion Date:

Previous CCO's:

This Change Order:

Completion Date:

Time Extension
Justification:

N/A

The changes contained in this Construction Change Order are made in accordance with the provisions of the contract for subject project, and when accepted by the Contractor and upon approval

by the City of Harrisburg, shall become part of said contract.

Date

Signature

Architect/Engineer Recommendation

Contractor Acceptance

Mayor Approval




